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 ADVANCED MANAGEMENT INFORMATION SYSTEMS, INC.

 
 ISV Review - Executive Summary

 

 
 * * * * * * * *
 
 
 Overall, Advanced Management Information Systems, Inc. (AMIS) has demonstrated it
is making progress towards Y2K readiness.  In terms of NCUA’s 5-phase repair
approach, it appears to be at the following point:

• Awareness – AMIS is aware of the Y2K implications for its clients and has
been proactively working on Year 2000 issues.  All members of the AMIS
management team have, to some extent, been involved in meetings or
reports addressing the Year 2000 project.

 
• Assessment – AMIS has completed an assessment of its turnkey and

service bureau software products.  Other system components, such as
operating systems, communications hardware, and facilities have not
been assessed

 
• Renovation - The AMIS credit union service bureau software is completely

renovated and the turnkey version is expected to be renovated by
September 1998.  The service bureau version is reported to be Y2K
ready.

 
• Validation and Testing – Beta testing for the AMIS service bureau product

version began at a client credit union in August 1998, and is scheduled to
be completed in October 1998 by a total of 3 credit unions.  Beta testing
for the turnkey version is expected to start in October 1998 and will
include 3 credit unions.

 
• Implementation – Implementation was scheduled for November 1998.

However, given the need to conduct additional assessments of non-AMIS
application software, the projected implementation date could slip.
Training and test documentation for user acceptance testing will
accompany the Y2K ready release.


